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EPA START2
Technical Direction Document

U.S. EPA
999 18th Street, Suite 500
Denver, CO 80202

TDD - Signed by; Benton Jordan^f^yRS/USEPA/US on, according to /USEPA/US

URS Operating Services

TDD#: 0305-05
Amendment#:B.

Contract: 68-W-00-118

Purpose: Increase LOE

Project/Site Name: Vasquez Blvd & I-70
Project Address: Vasquez Boulevard and I-70
County: Denver
City, State Zip: Denver. CO
SSID: 9R CERCLIS:

Period: Base Period
Start Date:05/12/2003
Completion Date:09/05/2005
Funding Category: CERCLA Removal
WorkArea: Technical Support
Activity: Combined RI/FS
Activity Code: RV
Performance Based:No

Authorized TDD Ceiling:
Previous Action(s):

This Action:

New Total:

Cost/Fee
$50,000.00

$0.00
$50,000.00

LOE
1,000.0

140.0
1,140.0

Description of Work:
Increase LOE to cover the work load.

Work Assignment Manager_Section

Work Assignment Manager: Ketellapper Date: 04/06/2004
Project Cfflcer Section - Signedjby^ JohannaMiiler/EPR/iR8/USEPA/US on .according to /PJj/USEPA/US
Project Officer: Johanna Miller bate: 04/06/2004 "~

-P^^
Contracting Officer; Benton Jordan Date: 04/06/2004 '_ _ "_

Contractor Section - Signed by Tom Staible/Denver/URSCoro on . according to Nghia Pham/EPRyR8/US!

0305-05 - B Vasquez Blvd & I-70 04/07/2004



EPA

URS Operating Services

START2
Technical Direction Document

U.S. EPA
999 18th Street, Suite 500
Denver, CO 80202

TDD - Signed by Benton Jordan/TMS/R8/USEPA/US on 07/23/2003 08:45:38 AM, according to /USEPA/US
Period: Base Period
Start Date:05/12/2003
Completion Date:09/05/2005
Funding Category: CERCLA Remedial

TDD#: 0305-05

Amendment#:A

Contract: 68-W-00-118

Project/Site Name: Vasquez Blvd & 1-70
Project Address: Vasquez Boulevard and 1-70
County: Denver
City, State Zip: Denver, CO
SSID: 9R CERCLIS:

WorkArea: Technical Support
Activity: Combined RI/FS
Activity Code: CO
Performance Based:No

Authorized TDD Ceiling: MM-
$50,000.00

$0.00
1,000.0

0.0
$50,000.00 1,000.0

Description of Work:

Extend TDD completion date to 9/5/03 as work is anticipated to be on-going.

Work Assignment Manager Section

Work Assignment Manager: Victor Date: 07/21/2003

P.?.f'9..e.r s.?.?t'9n. - s.ig.nedI by;.Johanna..Mi.ller/EPR/RS/USEPA/US on 07/21/2003 01:46:03 PM, according to
Project Officer; Johanna Miller Date: 07/21/2003

iCg'ntracting, Of f^
Contracting Officer: Benton Jordan P«rte.= 07/23/2003

jC'b'ritractb'r"S'ect'i'b'h"- Signed "by:"fdm Staible/benver/URSCbrp on 07/23/2003^^1

0305-05 - A Vasquez Blvd & 1-70 07/23/2003



s.*

EPA START2 TDD#: 0305-05
Technical Direction Document Contract: 68-W-00-118

U.S. EPA
999 18th Street, Suite BOO
Denver, CO 80202

TDD • Signed by Benton Jordan/TMS/R8/USEPA/US on 05/08/2003 01:35:42 PM, according to /USEPA/US

URS Operating Services

Purpose: Work Assignment Initiation
Priority: Medium

Period: Base Period
Start Date:05/12/2003
Completion Date:08/31/2003
Funding Category: CERCLA Remedial

Project/Site Name: Vasquez Blvd & I-70
Project Address: Vasquez Boulevard and I-70
County: Denver
City, State Zip: Denver, CO
SSID: 9R CERCLIS:

WorkArea: Technical Support
Activity: Combined RI/FS
Activity Code: CO
Performance Based:No

Authorized TDD Ceiling:
:: LOE

$0.00
$50,000.00

0.0
1,000.0

:.:New;:Ti6talj $50,000.00 1,000.0

Description of Work:

This Statement of Work is to conduct residential soil sampling at the Vasquez Boulevard/
Interstate 70 (VB/I70) Superfund Site. The VB/I70 site covers an area of approximately four
square miles in north-central Denver, Colorado which was thought to have been contaminated by
smelters that had operated at the site. During site investigations, EPA has sampled approximately
75 % of the residential properties within the site boundaries. Periodically, homeowners which had
not been previously sampled request their properties to be sampled. This task is to honor these
requests for residential soil sampling.

Work Assignment Tasks

1. EPA will periodically provide a list often to twenty residential properties to be sampled.
All the properties to be sampled will be at the request of the homeowner.

2. The contractor will obtain a signed access agreement from each property owner. A copy
of the access agreements will be provided to EPA.

3. The contractor will collect and analyze samples for lead and arsenic using the sampling
plan developed by EPA for the VB/I70 Phase III residential soil sampling plan.

4. The contractor will report analytical results to EPA in a letter report and electronically.
The results will include the following information: date sampled, analytical results for lead and
arsenic, name, address and phone number of property owner, and the address of property
sampled.

Work Assignment Manager Section
f-Signed by JoniS'a'hdbv'ai/EiPR/R'S

0305-05 - Vasquez Blvd & 1-70 05/12/2003



Work Assignment Manager: Victor Ketellapper Date: 05/08/2003
Phone #: 303-312-6578
iProjectOTficer Section -iSigned by Joni'iSahd
Project Officer: Joni Sandoyal Pa*e: 05/08/2003

'

c.0.n.t.r.39.t'n.9 9f?.'9er.: Benton Jordan PaJe.: P.5/P?/2QP3
iContractor Sectjpn - Signed by Tom Staible/penyer/URjSCgrp on i.05/1_2/2p03__1p^:23_:1_1__Aiyif__accqrding_toJ

O No During the past three (3) calendar years has your company, or any of your employees that
0 Yes w'" be working at this site, previously performed work at this site/facility?

Contractor Comments: prior work for EPA
Contractor Contact: Tom Staible Date: 05/1 2/2003

0305-05 - Vasquez Blvd & 1-70 05/12/2003



START2 TDD#: 0305-05
Technical Direction Document Amendment#:D

C-~.WWO.118

Denver, CO 80202
TDD - Signed by Anderson . Hjarnp/TJMS/RWy iSEPA/US.?.!!. .according to /USEPA/y S

Purpose: Amended SOW Period: Base Period
Start Date:05/1 2/2003
Completion Date:09/05/2005
Funding Category: CERCLA Remedial/VB-l70

Project/Site Name: Vasquez Blvd & I-70 WorkArea: Technical Support
Project Address: Vasquez Boulevard and I-70 Activity: Combined RI/FS
County: Denver Activity Code: RV
City, State Zip: Denver, CO Performance Based:No
SSID: 9R CERCLIS: _ _

Authorized TDD Ceiling: _ Cost/Fee _ LOE
Previous Action(s): $300,000.00 4,640.0

This Action: $0.00 0.0
New Total: $300,000.00 4,640.0

Description of Work:
This Amendment TDD is to amend SOW as follows:
There are approximatly 350 homeowners that have not responded to the letters in regard to the request of
providing accress to EPA for soil sampling for lead and arsenic. To obtain access from these
homeowners, EPA recommends that the contractor

1 . Attempt to meet with homeowners to address their concerns regarding providing access to
EPA for soil sampling.

2. Consider using community members living within the neighborhoods to assist in the
solicitation of access for soil sampling. (Residents living within the community may be the most effective
people to address homeowner concerns).

Work Assignment Manager Section

Work Assignment Manager: Ketellapper Date: 07/05/2005

Project Officer: Jim Knoy _ Date: 07/11/2005

Contracting Officer: Anderson Hamp _ Date: 07/11/2005
Contractor Section - Signed by Tom Staible/Denver/URSCorp on . according to Nghia Pham/EPR/R8/US

0305-05 - D Vasquez Blvd & 1-70 07/18/2005



START2 TDD#: 0305-05
Technical Direction Document Amendment#:C

URSOpe,*9 Services Con,,,: 68*00-118
Denver, CO 80202

TDD - Signed by Bentpn Jordan/TMS/R8/USEPA/USLP]L!L8CCo_rdingJp_/ySEPA/yS_
Purpose: Incremental Funding Period: Base Period

Start Date:05/12/2003
Completion Date:09/05/2005
Funding Category: CERCLA Remedial VB-I70

Project/Site Name: Vasquez Blvd & I-70 WorkArea: Technical Support
Project Address: Vasquez Boulevard and I-70 Activity: Combined RI/FS
County: Denver Activity Code: RV
City, State Zip: Denver, CO Performance Based:No
SSID: 9R CERCLIS:

Authorized TDD Ceiling: Cost/Fee LOE

Previous Action(s): $50,000.00 1,140.0
This Action: $250,000.00 3,500.0

New Total: $300,000.00 4,640.0

Description of Work:

Increase funding and LOE to implement the following revised scope of work.

This revised Statement of Work is to conduct residential soil sampling at the Vasquez Boulevard/
Interstate 70(VB/I70) Superfund Site. The VB/I70 site covers an area of approximately four
square miles in north-central Denver, Colorado which was thought to have been contaminated by
smelters that had operated at the site. The contaminates of concern are lead and arsenic. During
site investigations, EPA has sampled approximately 75% of the residential properties within the
site boundaries. Based on this data, EPA determined that each residential property must be
sampled in order to evaluate if a property requires a cleanup due to elevated levels of lead and/or
arsenic. This assignment is to sample all properties within the site boundaries for lead and
arsenic, report the data to EPA, and manage the site database. EPA estimates that approximately
800 residential properties require sampling.

Work Assignment Tasks
1. The contractor will obtain signed access agreement from each property owner and sample
the soil of all residential properties located within the VB/I70 site which have not yet been
previously sampled using the VB/I70 sampling protical. The samples collected will be analyzed
for lead and arsenic. The soil sampling will be conducted in accordance with the approved
sampling plans previously developed under this task.
2. The contractor will report analytical results to EPA, the homeowner, and renter (if
applicable) in a letter report that summarizes the data.
3. The contractor will provide a paper file for each property sampled that includes copies of
all field notes, the letter report, and lab analysis reports to EPA.
4. The contractor will maintain the existing VB/I70 site Microsoft Access electronic
database. The contractor will provide periodic updates of the database to EPA. EPA will be
using the database to report sample results to homeowners, tracking the status of each property,
and preparing a site mailing list.
5. The contractor will check the VB/I70 Site database to assure that it includes all residential
properties located within the site boundaries.

0305-05 - C Vasquez Blvd & 1-70 05/19/2004



Work Assignment Manager: Ketellapper Date: 05/12/2004
Project Officer Section -Signed by JoharinaM^^

DateJ)5/14/2004. . . . . . . . . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
Contractinia Officer Section - Signed by Benton Jordan/TMS/R8/USEPA/US on ~. according to /USEPA/US!
Contracting Officer: Benton Jordan _ Date: 05/1 9/2004 ___

Contractor Section - Signed by Tom Staible/Denver/URSCorp on . according to Nghia Pham/EPR/R8/US

0305-05 - C Vasquez Blvd & I-70 05/19/2004


